


# activities timeline

rough image of all key activities for residential objects



Fase of proposal & design		Administration	Production prep		Logistics	Production	House montage
8 weeks		7 weeks	7-9 weeks		8 weeks	5 weeks	6-7 weeks